

# Detailed Operation Schedule

From:	To:	LUJAN	WNR	Line X/B/C	IPF	-Notes-
9/3 8:00	9/16 8:00	OFF	OFF	OFF	Standby	LBEG: OFF MPEG: OFF H-GX: OFF IPF: available on request
9/16 8:00	9/17 16:00	OFF	OFF	OFF	Intermittant or OFF	Facility maintenance/tune for IPF
9/17 16:00	10/14 8:00	OFF	OFF	OFF	Standby	LBEG: OFF MPEG: OFF H-GX: OFF IPF: available on request
10/14 8:00	10/15 16:00	OFF	OFF	OFF	Intermittant or OFF	Facility maintenance/tune for IPF
10/15 16:00	11/12 8:00	OFF	OFF	OFF	Standby	LBEG: OFF MPEG: OFF H-GX: OFF IPF: available on request
11/12 8:00	11/13 16:00	OFF	OFF	OFF	Intermittant or OFF	Facility maintenance/tune for IPF
11/13 16:00	12/9 8:00	OFF	OFF	OFF	Standby	LBEG: OFF MPEG: OFF H-GX: OFF IPF: available on request
12/9 8:00	12/10 16:00	OFF	OFF	OFF	Intermittant or OFF	Facility maintenance/tune for IPF
12/10 16:00	12/20 8:00	OFF	OFF	OFF	Standby	LBEG: OFF MPEG: OFF H-GX: OFF IPF: available on request
12/20 8:00	12/20 16:00	OFF	OFF	OFF	OFF	Accelerator Documentation and Shutdown

Updated: 9/3/2024

LUF D Approval Signature \_\_\_\_\_

Notice: This copy of the Detailed schedule, posted in CCR, is the published schedule for operation of the accelerator and beam

After use, this schedule is to be archived in the posted schedule archive in the AOT-OPS Group Office or Share Drive